

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Dilipan Y

SRN: PES1UG24AM092

Project: Campus Placement & Internship Pipeline

Use Case(s): Upload/Parse Resume, Configure Company Eligibility Rules

Epic and User Stories

Epic 1: Resume Upload & Parsing

Description: Allow students to upload their resume as a PDF and extract skill tags so profiles can be matched against company rules.

User Story	As a	I want to	So that	Priority	Story Points
1.1 Resume Upload	student	upload my resume as a PDF	I can apply for placement drives	High	3
1.2 Skill Tag Extraction	placement officer	have skill tags extracted from uploaded resumes automatically	I do not have to go through every resume manually	High	8

Epic 2: Company Eligibility Rules

Description: Allow the placement officer to set the CGPA, backlog and skill criteria for each company drive.

User Story	As a	I want to	So that	Priority	Story Points
2.1 CGPA Tier Setup	placement officer	set minimum CGPA tiers for a company drive	only students meeting the cutoff are considered	High	3
2.2 Backlog and Skill Rules	placement officer	set backlog conditions and required skills for a drive	all of the company's criteria are applied	High	3


Sprint Allocation (1 week each)

Sprint 1: 1.1, 1.2, 2.1, 2.2 (17 points)


Total: 17 points

Screenshots

Jira Backlog with Epics and User Stories:



Story Point Assignments:



Spaces / Campus Placement & Internship Pipeline / CPiP-4

EPIC2: Company Eligibility Rules

Description

Allow the placement officer to set the CGPA, backlog and skill criteria for each company drive.

Assigned to: Dilipan Y

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
☒ GPiP-5 2.1 CGPA Tier Setup	High	3	Unassigned	Done
☒ GPiP-6 2.2 Backlog and Skill Rules	High	3	Unassigned	Done

Linked work items

Add linked work item

Confluence content

Project plan

Activity

Comments

Details

Assignee: Unassigned

Reporter: Gaurav Girish

Labels: Add labels

Due date: Add due date

Start date: Add date

Priority: High

Development

More fields

Automation

Created 27 minutes ago

Updated 24 seconds ago

Resolved 24 seconds ago

Sprint Board (Active Sprint) - Sprint 1:

Spaces / Campus Placement & Internship Pipeline

CPiP board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

Releases

More

Search board

Version

Epic

Quick filters

Complete sprint

Group

TO DO 2

3.1 Run Eligibility Check

EPIC3: Eligibility Screening

GPiP-8

4.1 Create Interview Rounds

EPIC4: Interview Queue Management

GPiP-11

+ Create

IN PROGRESS 2

2.1 CGPA Tier Setup

EPIC2: Company Eligibility Rules

GPiP-5

2.2 Backlog and Skill Rules

EPIC2: Company Eligibility Rules

GPiP-6

DONE 2

1.1 Resume Upload

EPIC1: Resume Upload & Parsing


GPiP-2

1.2 Skill Tag Extraction

EPIC1: Resume Upload & Parsing

GPiP-3

Burndown Chart - Sprint 1:



Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. Resume upload, CGPA tier setup and backlog/skill rules were 3 points each and were straightforward. Skill tag extraction was given 8 points because parsing PDF resumes has the most uncertainty. Since the sprint was simulated, the actual effort could not be measured exactly.

2. Was your backlog well-prioritized?

Yes. Resume parsing and eligibility rules are needed before any screening or interviews can happen, so all four of my stories were marked High and placed at the top of the backlog in Sprint 1.

3. How did your simulated sprint align with your plan?

All four of my stories were in Sprint 1 and were completed. They were the first ones moved to In Progress and then to Done, as planned. Sprint 1 had 27 points and all of it was completed.

4. What insights did the burndown chart give about your team's capacity?

In the Sprint 1 burndown the remaining work dropped from 27 to 0 at the start of the sprint instead of following the guideline, because we moved the stories in a short time. In a real sprint a sharp drop like this would mean the work was not broken down enough. It shows our capacity is around 27 points for a one week sprint.